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CITY OF LODI
CouNcIL COMMUNICATION

AGENDA TITLE: Adopt Resolution Approving Addendum to Improvement Agreement for
Interlake Square, Tract No 3532,to Provide One-Year Time Extension

MEETING DATE: May 7,2008
PREPAREDBY: Public Works Director

RECOMMENDEDACTION: Adopt a resolutionapproving the Addendum to the Improvement
Agreement for the Public Improvementsfor Interlake Square,
Tract No. 3532, to provide one-year time extension, and authorizing
the City Manager to execute the agreement on behalf of the City.

BACKGROUND INFORMATION: The subdivisionis located along the west side of the old
Interlake Industries site, north of Park Street between School Street
and Sacramento Street (see ExhibitA). The development consists of
eleven medium-density single-family residential lots. The
improvementagreement for the required public improvements was approved by Council on August 2, 2006.
Under the terms of the improvement agreement, the developer, Cluff LLC and CMT Construction, Inc., had
365 days from the date of the agreement execution to complete the public improvements. In addition,
payment of Development Impact Mitigation Fees is required prior to acceptance of the public improvements.

The public improvements are substantially complete; however, due to financial constraints on the part of
the developer, the Development Impact Mitigation Fees have not yet been paid. The developer desires
to comply with the requirements of the agreementand is requesting a time extension for completion of
the public improvements and payment of impact fees. Staff feels this is a reasonable request and is
recommending a one-year extension for the completion of public improvements and payment of fees as
specified under the terms of the original improvement agreement. The addendum also specifies that the
developer pay all the additional costs of the document preparation ($566) and provide the necessary
contract security and insurance under the terms of the original agreement.

The developer has executed the agreement and paid the document preparationfees. Staff recommendsthat
Council approve the Addendum to the Improvement Agreement for the Public Improvementsfor Interlake
Square, Tract No. 3532, and authorize the City Manager to execute the agreement on behalf of the City.

FISCAL IMPACT: There will be no financial impact to the City
FINANCING AVAILABLE: Not applicable.

@ty " )
Ly A Cunelel
F. Wally S@ndelin
Public Works Director

Prepared by Chris R. Boyer. Junior Engineer
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Attachment

cc: Senior Civil EngineerWelch Junior Engineer Boyer
Cluff LLC CMT Construction, Inc.

Conti & Associates

APPROVED: /<=—"
Blair&#g, City Manager
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ADDENDUM
to the
IMPROVEMENT AGREEMENT
for the
PUBLIC IMPROVEMENTS
of
INTERLAKE SQUARE
TRACT NO. 3532

THIS AGREEMENT is made and entered into by and between the CITY OF LODI, hereinafter
referred to as "City", and CLUFF, LLC, a California Limited Liability Company, and CMT
CONSTRUCTION, INC., a California corporation, hereinafter referred to as "Developer".

RECITALS:

WHEREAS, Developer has applied to the City for issuance of a building permit allowing
Developer to build on that parcel known as "INTERLAKE SQUARE, TRACT NO. 3532"; and

WHEREAS, Developer and the City have entered into an improvement agreement for the required
public improvements which are a part of, or appurtenant to, the development, hereinafter called
"project"; and

WHEREAS, the original improvement agreement is set to expire on August 2, 2007; and

WHEREAS, Developer desires to extend the term of the improvement agreement to allow extra
time for the completion of the public improvements.

NOW THEREFORE, in consideration of the mutual covenants and conditions herein contained, it
is hereby agreed between the parties as follows:

1. That this document is considered an addendum to the Improvement Agreement for the
Public Improvements of INTERLAKE SQUARE, TRACT NO. 3532.

2. Developer shall perform or cause to be performed all work and/or improvements
described under the original improvement agreement by August 2, 2008.

3. Developer agrees to pay all additional costs for preparation and execution of this
addendum.

4. Developer shall provide and keep current the necessary contract security and insurance
as specified in the original improvement agreement.

5. All other terms and conditions of the original improvement agreement shall remain
unchanged.
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6. [Execution

In Witness Whereof, Developer and City have caused their names to be hereunto affixed
and the City of Lodi has caused its corporate name and seal to be hereunto affixed by its
proper officers thereunto duly authorized.

4/0/9?

/  Déte

CMT CONSTRUCTION, INC.
)
m e (ﬁ /F /f

(CORPORATE SEAL)

CITY OF LODI, A MUNICIPAL CORPORATION

By:
Blair King, City Manager Date

ATTEST:

Randi Johl, City Clerk Date

APPROVED AS TO FORM:

D. Stephen Schwabauer, City Attorney
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RESOLUTIONNO. 2008-74

A RESOLUTIONOF THE LODI CITY COUNCIL APPROVING
THE IMPROVEMENT AGREEMENT ADDENDUM FOR PUBLIC

WHEREAS, the developer, Cluff LLC and CMT Construction, Inc., executed an
improvement agreement for the required public improvements for Interlake Square, Tract
No. 3532, on August 2, 2006, and, pursuant to the terms thereof, the developer had 365 days
from the date of the agreement execution to complete the public improvement. As a condition
of the improvement agreement, payment of Development Impact Mitigation Fees is required
prior to acceptance of the public improvements: and

WHEREAS, the public improvements are substantially complete; however, due to
financial constraints on the part of the developer, the Development Impact Mitigation Fees have
not yet been paid. The developer desires to comply with the requirements of the agreement
and staff is recommending a one-year extension for the completion of public improvements and
payment of fees as specified under the terms of the original improvementagreement: and

WHEREAS, the addendum also specifies that the developer pay all the additional
costs of the document preparation ($566) and provide the necessary contract security and
insurancefor the terms of the original agreement; and

WHEREAS, the developer has executed the agreement and paid the additional fees,
and staff recommends that the City Council approve the Addendum to the Improvement
Agreement for the Public Improvementsfor Interlake Square, Tract No. 3532, and authorize the
City Manager to execute the agreement on behalf of the City of Lodi.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lodi
finds:

1. That the Addendum to the Improvement Agreement for the Public Improvements
for Interlake Square, Tract No. 3532, is hereby approved, and further that the
City Manager is authorized to execute said Addendum on behalf of the City of
Lodi.

Dated: May 7,2008

| hereby certify that Resolution No. 2008-74 was passed and adopted by the City Council of the
City of Lodiina regular meeting held May 7, 2008, by the following vote:

AYES: COUNCIL MEMBERS - Hansen. Hitchcock, Johnson, Katzakian, and
Mayor Mounce

NOES: COUNCIL MEMBERS - None

ABSENT: COUNCIL MEMBERS - None

ABSTAIN: COUNCIL MEMBERS - None

A JOHL
City Clerk
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CITY COUNCIL

JOANNE L. MOUNCE, Mayor
LARRY D. HANSEN,

Mayor Pro Tempore
SUSAN HITCHCOCK
BOB JOHNSON
PHIL KATZAKIAN

CITY OF LODI
PUBLIC WORKS DEPARTMENT
CITY HALL. 221 WEST PINE STREET

P.O. BOX 3006

LODI. CALIFORNIA 95241-1910

BLAIR KING
City Manager

RANDI JOHL
City Clerk

D. STEVEN SCHWABAUER
City Attorney

F. WALLY SANDELIN
Public Works Director

for

(209) 333-6706

FAX (209} 333-6710
EMAIL pwdept@Ilodi.gov
http:Wwwww.lodi.gov

May 2,2008

Cluff LLC

908 W. Turner Road
Lodi, CA 95242

Conti & Associates
P.O. Box 1396

CMT Construction, Inc.

2351 W. March Lane
Stockton, CA 95207-5239

SUBJECT: Adopt Resolution Approving Addendum to Improvement Agreement for
Interlake Square, Tract No. 3532, to Provide One-Year Time Extension

Enclosed is a copy of background informationon an item on the City Council agenda of
Wednesday, May 7, 2008. The meetingwill be held at 7 p.m. in the
City Council Chamber, Carnegie Forum, 305 West Pine Street.

This item is on the consent calendar and is usually not discussed unless a
Council Member requests discussion. The public is given an opportunity to address
items on the consent calendar at the appropriate time.

If you wish to write to the City Council, please address your letter to City Council,
City of Lodi, P. O. Box 3006, Lodi, California, 95241-1910. Be sure to allow time for the
mail. Or, you may hand-deliverthe letter to City Hall, 221 West Pine Street.

If you wish to address the Council at the Council Meeting, be sure to fill out a speaker's
card (available at the Carnegie Forum immediately prior to the start of the meeting) and
give it to the City Clerk. If you have any questions about communicating with the
Council, please contact RandiJohl, City Clerk, at (209) 333-6702.

If you have any questions about the item itself, please call Chris Boyer, Junior Engineer,
at (209) 333-6800, extension 3321.

L Sbrnrio

F. Wally Sandelin
Public Works Director
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Enclosure
cc: City Clerk
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